# Major Milestones for Fall 2018

| Dates | Description |
| --- | --- |
| 11/3/2017 | Roll Forward Fall 2017 to Fall 2018 |
| 11/6/2017 | The Scheduler available |
| 11/6/17 - 1/12/18 | Update Fall 2018 class information in ISIS/Scheduler |
| 12/8/2017 | Use ISIS to download course listings (tapecut) |
| 2/22/2018 | Scheduler availability ends for Fall 2018 |
| 2/23/2018 | Run B2511s and B2505 printers proofs |
| 4/13/2018 | Student Services Changes |
| 4/13/2018 | First Download |
| 5/11/2018 | Second Download |
| 5/14/2018 | Student Services (1st Review) |
| 5/18/2018 | Student Services 1st review due back to Instructional Services |
| 5/18/2018 | Final Download |
| 6/1/2018 | PIOs First Page Proof |
| 6/5/2018 | Page Proofs Due |
| 6/6/2018 | Cover blueline Due |
| 6/9/2018 | Review Final Page Proofs |
| 6/19/2016 | Provide public access to CS online class schedule through the district portal |
| 6/19/2016 | Bluelines Due (PIOs and Student Services Proof) |
| 6/27/2018 | Schedules Delivered |
| 7/18/2018 | Registration by Appointment Begins |