Campus Solutions Implementation Update

Phased-In Functionality Approach

March 15, 2018

Phased-In Functionality Approach



Allows functionality to be available based on business needs



Supports the timeline between Ciber & the District



Increases testing & staff training time for student-facing functionality



Supports transition to provide quality student experiences



Supports preparation of District staff to "own" Campus Solutions

RELEASE 1: Financial Aid Pre-Packaging

Functionality Available - April 2018

Business Process Performed in ISIS		Business Process Performed in Campus Solutions			
 Fall 2018 Schedule Production All Fall 2018 Enrollment Activities Course Catalog (Dual Entry) 		 Majority of Initial Data Conversions Loading Financial Aid Applications (Pell, California Promise Grant, Dream Act) Financial Aid Pre-Packaging Activities Financial Aid Communications (3C's) Duplicate ID Management Course Catalog (Dual Entry) Academic Structure & Maintenance (Dual Entry) 			
System Integration Testing • Completed		End User Training • 3/2/18 - 3/16/18		Functionality Available • 4/23/2018	
		0	0		
	End User Testing • 3/5/18 - 3/22/18		Cut Over to Production • 3/26/18		

RELEASE 2: Admissions, Curriculum, and Financial Aid Functionality Available – June 2018

Business Processes Performed in ISIS		IS B	Business Processes Performed in Campus Solutions			
 All Fall 2018 Enroll Fall 2018 Application Fall 2018 Class School Maintenance CalWORKs DSPS 		•	 Faculty Tentative Assignment Offer (TAO) Ad Astra (Room Scheduling) Schedule Production for Spring 2019 Academic Advisement Configuration for Spring 20 Financial Aid Processes for Fall 2018 Portal for Student and Faculty (Including CE) HCM Integration Financial Aid Standards of Academic Progress (SAF) San Diego Promise EOPS/CARE 			
KEY MILESTONES System Integration Testing • April 2018		End Use Training • May – 2018			Functionality Available • June 2018	
0	0	0		0	0	
	End User Testing • May 2018			Cut Over to Production		

• June 2018

RELEASE 2.1: Financial Aid Disbursement

Functionality Available – August 2018

Business Process Performed in ISIS	Business Performed in Campus Solutions
No Changes	 Disbursement of Fall 2018 Financial Aid Bookstore Accounts for Financial Aid students FINANCE System Integration

KEY MILESTONES

System Integration Testing • June 2018		End User Training • August 2018		Functionality Available • September 2018
	End User Testing • July 2018		Cut Over to Production • August 2018	

RELEASE 3: Enrollment & Student Accounting

Functionality Available - October 2018

Business Processes Performed in ISIS	Business Processes Performed in Campus Solutions
 Preparation for Fall 2018 End of Term Activities MIS Reporting (grades, reporting academic standing, etc.) 320 Preparation 	 CCCApply for Spring 2019 All Spring 2019 Enrollment Activities (credit & non-credit) Student Accounting Fee & Non-Resident Tuition Calculation (Spring 2019) Touchnet (credit card interface) CE Schedule of Classes for Spring 2019 FA Return to Title IV (R2T4) Canvas (learning management system) Academic Advising

KEY MILESTONES

System Integration Testing • May – August 2018		End User Training • September – October 2018		Functionality Available • October 2018
	0			
	End User Testing		Cut Over to Production	
	September 2018		October 2018	

RELEASE 4: Final Functionality

Available - December 2018

Business Processes Performed in ISIS		Business Process Performed in Campus Solutions				
	_		 Cutover to Campus Solutions for all Business Processes beginning Spring 2019 320/321 Reporting (parallel test run for 2018 first period report) Transcripts through Credentials beginning January 2019 			2018
System Integration Testing • August – October 2018		End User Training • Novem – Dece 2018	ber		Functionality Available • January 2019	
		C)	0		
	End User Testing November December 2018			Cut Over to Production • December 2018		