

A design kickoff meeting with tBP Architects and the District team was held on 11/04. JE Moore will provide support through swing space planning for the project. In addition, a site investigation and assessment walk with tBP Architects is scheduled for 12-03-2025.