

## Major Milestones for Summer 2018

<b>Dates</b>	<b>Description</b>
9/29	Roll forward summer 2017 to summer 2018
1/5	Student Services Changes
1/27	First Download
2/7	Student Services (1st Review)
2/8	Student Services 1st review due back to Instructional Services
2/14	Final Download
3/13	PIOs First Page Proof
4/3	Page Proofs Due
4/5	Review Final Page Proof
4/10	Bluelines Due (PIOs and Student Services Proof)
4/11	Online Class Schedule Available
4/19	Schedules Delivered
5/15	Registration Begins (tentative)