

Major Milestones for Summer 2019

Dates	Description
10/5	Roll forward summer 2018 to summer 2019
1/23	Student Services Changes
2/18	First Download
2/26	Student Services (1st Review)
2/27	Student Services 1st review due back to Instructional Services
3/1	Final Download
3/25	PIOs First Page Proof
4/8	Page Proofs Due
4/8	Post to Online Class Schedule
4/10	Review Final Page Proof
4/16	Bluelines Due (PIOs and Student Services Proof)
4/23	Schedules Delivered
5/6	Registration Begins