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POLICY 
 
In order to clearly identify administrative authority and to minimize the disruption of a 
District construction project, it is necessary to have a policy on construction change 
orders. 
 
The Board of Trustees may require or authorize changes in the contract documents for 
the work to be performed for the repair, renovation and/or construction of District 
facilities.  Such changes, additions or deductions shall be known as change orders.  The 
change orders shall be subject to those provisions set forth in applicable Federal and 
State regulations and shall be submitted to the Board of Trustees for consideration. 
 
The Board authorizes delegation of authority to  the Vice Chancellor of Facilities 
Management to approve change orders up to ten percent of the original contract amount 
for each project.  Change orders that exceed ten percent shall be approved by the Board 
prior to commencement of change work or ratified pursuant to requirements of the Public 
Contract Code.   
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