SAN DIEGO COMMUNITY COLLEGE DISTRICT

Board of Trustees Policy

BP 7980 - CONSTRUCTION CHANGE ORDERS

POLICY

In order to clearly identify administrative authority and to minimize the disruption of a
District construction project, it is necessary to have a policy on construction change
orders.

The Board of Trustees may require or authorize changes in the contract documents for
the work to be performed for the repair, renovation and/or construction of District
facilities. Such changes, additions or deductions shall be known as change orders. The
change orders shall be subject to those provisions set forth in applicable Federal and
State regulations and shall be submitted to the Board of Trustees for consideration.

The Board authorizes delegation of authority to the Vice Chancellor of Facilities
Management to approve change orders up to ten percent of the original contract amount
for each project. Change orders that exceed ten percent shall be approved by the Board
prior to commencement of change work or ratified pursuant to requirements of the Public
Contract Code.
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